| AMS | CHANGE REQUEST/DIRECT | IVE . | |
|--|---|--|--|
| 1. CR/DIR Number: AMS-02 / D-059 | 2. Date: 03/19/20 | 2. Date: 03/19/2007 | |
| Change Title: Phase II Flight Safety Hazard Report | ort Baseline - AMS-02-F13 (03/1 | 9/2007) | |
| 4. Cost Impact: | 5. Document(s) Affected: JSC 49978, ""Phase II Flight Safety Data Package for the Alpha Magnetic Spectrometer – 02 (AMS-02)" | | |
| 6. Weight Impact: | 7. Schedule Impact: | 8. Other Impacts: | |
| 9. Description Of Change: Baseline Hazard Report (HR) AMS-02-F13 to update and hardware limits within the BMS design protectin minor editorial changes. 10. Justification: HB AMS 02 F13 "Retton Failure" provides a gornal | g the battery systems to put in a | agreement Rev B of UPS Statement of Work, and | |
| HR AMS-02-F13, "Battery Failure" provides a compluration of a subsystems that is presented in the complete JSC 4 version of NSTS 1700.7 and NSTS 1700.7 ISS Adde 49978) to the PSRP 45 days prior to the Phase II Fli Project Manager prior to submittal for PSRP Review | detailed safety analysis of the A 9978. The HR documents that endum, para. 301; and is require ght Safety Review. This HR ma | MS-02 payload and all its detectors and the payload meets the requirements of the current ed to be submitted as part of the SDP (JSC | |
| 11. Action Required (To Implement This Change): AMS-02 CCB Approval and AMS-02 Project Manage | er must sign hazard report prior | to submittal to PSRP prior to April 05, 2007 | |
| 12. Initiator/Organization: Leland Hill/ESCG | 13. Organization | Approval: EA | |
| 14. Disposition: Deferred Approved Approved With Changes Indicated Disapproved 15. Approval: CCB Chairman/Date | 9/07 | | |

| AMS CHANGE REQUEST/DIRECTIVE EVALUATOR LIST | | |
|--|---|--|
| 1. CRN: AMS-02 / D-059 | 2. Page 2 of 2 | |
| 3. Title: Phase II Flight Safety Hazard Report Baseline - AMS-02- | F13 (03/19/2007) | |
| ⊠ Configuration Control Board (CCB) Members | · · · · · · · · · · · · · · · · · · · | |
| Flight Crew Operations Directorate (CA) Astronaut Office (CB) | | |
| Mission Operations Directorate (DA) | | |
| Engineering Directorate (EA) Crew and Thermal Systems Division (EC) Energy Systems Division (EP) Automation, Robotics, & Simulation Division (ER) | Structural Engineering Division (ES) Avionics Systems Division (EV) | |
| Space Shuttle Program (MA) Space Shuttle Flight Operations & Integration Office (N | MO) | |
| international Space Station Program Office (OA) Uehicle Office (OB) Mission Integration & Operations Office (OC) | ☐ Program Integration Office (OM) ☐ Payloads Office (OZ) | |
| Other NASA Centers | | |
| Goddard Space Flight Center (GSFC) Kennedy Space Center (KSC) | Marshall Space Flight Center (MSFC) | |
| Others | | |
| ☑ Mike Capell, MIT☑ Marco Molina, CGS☑ Klaus Lübelsmeyer, RWTH Aachen | ☑ Stephen Harrison, SCL☑ Wolfgang Wallraff, RWTH Aachen☑ Paolo Trampus, CARSO | |
| ☐ Roberto Battiston, INFN Perugia☐ Giuliano Laurenti, INFN Bologna☐ Franco Cervelli, INFN Pisa | ☑ Thorsten Siedenburg, RWTH Aachen☑ Y. T. Ting, CSIST☑ Guillermo Muñoz, CRISA | |
| ☑ Jean-Pierre Vialle, LAPP☑ Joe Burger, MIT | | |