

**Meeting Minutes, AMS-02 Project Tag-up
January 23, 2006**

Attendees:

Trent Martin (NASA/JSC), Paul Nemeth (ESCG), Leland Hill (ESCG), Art Nelson Jr. (ESCG), John Stanford (NASA/JSC), John Heilig (ESCG), Mike Fohey (ESCG), Tim Urban (ESCG), Win Reid (Boeing)

Agenda Item 1: Open Paper Management Tool (OPMT) – Paul Nemeth

Due to the low turn-out, review of the OPMT Open Items Report was not conducted.

Open Discussion

Mike Fohey provided a brief status of the AMS-02 Multi-Layer Insulation (MLI) Guidelines document. Comments from CGS Thermal Group representatives (M. Molina and C. Vettore) were incorporated into the document. The final version of the MLI Guidelines is pending approval of the updates by representatives of the Crew and Thermal Systems Division.

Paul Nemeth briefed the group on the status of AMS manufacturing activity in Bldg 10. Significant progress has been made on the flight hardware and GSE. He recommended that if you hadn't stopped by Bldg 10 recently, that you ought to stop in and see the hardware.

Meeting was adjourned at 9:25.

