


Agenda TRD Report


- | | | | |
|-----|---------------------------------|---------------|--------|
| 1.) | TRD production status | St. Schael | 30 min |
| 2.) | M-Structure and Zenith Radiator | K. Lübelmeyer | 10 min |
| 3.) | TRD Gas System | U. Becker | 20 min |



TRD Production Status

St. Fopp, K. Lübelmeyer, W. Karpinski, Th. Kirn, St. Schael
G. Schwering, Th. Siedenburger, R. Siedling, A. Schultz von Dratzig
RWTH Aachen


- **TRD Module Production**




- **TRD Support Structure**



- **TRD FE-Electronic**





TRD Module Production



- We aim for a safety factor of $>4 \Leftrightarrow >12$ years on ISS
- He measurements are much faster than CO_2
- He vs CO_2 show a very good correlation
- Safety factor of 4 \Leftrightarrow He leak rate $11 \cdot 10^{-5} \text{ l} \cdot \text{mbar/s/m}$


Single Straw Test Setup






Single Straw Tests



Single Straw ΔP 12h



Single Straw ΔP 5min




Straw-Production Lot-Statistics



- We will produce 50% additional straws, delivery time 2 month

Z




Gas Gain Measurement




Variation of the gas gain

Relative variation of gas gain - Chamber 008a


U = 1350V
flow: 1l/h
norm. 20°C, 1013mbar




Chamber 008a - Distribution of Deviation from Mean



RMS-Distribution of tested chambers




TRD Support Structure



Production Status:

- | | |
|------------------|-----------|
| • Octagon walls: | delivered |
| • Bulk head | delivered |


- | | |
|-----------------------|-----------|
| • Re-enforcement ring | delivered |
| • Lower plate | delivered |
| • Upper plate | pending |



Required mechanical accuracy < 0.1 mm
Expected weight: 53 kg measured: 52 kg

Front End Electronics

**IEKP Karlsruhe,
Prof. Dr. W. de Boer**



- **R&D: Karlsruhe, RWTH, MIT, Geneva, C.A.E.N.**
- **Production: CSIST (Taiwan)**


- **Status of UDR2 (Data reduction board)**
- => After some modifications UDR2 worked properly. The OK for EM/QM1 transition was given in December/January. Order has been placed via MIT.
- 4 boards are expected to be delivered July.
- **Status of UPSFE (Power supply for front-end)**
- Transition from EM to QM1: Ok was given 2 weeks ago.
- Order has been placed last week via CERN.
- Expected arrival date is mid of June. (in time)
- **Status of UBP (Back Plane)**
- order has been placed 06. January via CERN



1. Powergroup				2. Powergroup					3. Powergroup											
UDR2	UPSFE	UPSFE	UDR2	UDR2	UPSFE	UPSFE	UDR2	JINF	UDR2	UPSFE	UPSFE	UDR2	UHVg	UHVg	UHVg	UHVg	UHVg	UHVg	USCM	USCM




- QM1 backplane is scheduled to arrive end of July
- as UBP will be too late to test UDR2 and UPSFE QM1 modules, intermediate mini-backplane for QM1 will be produced by IEKP






- System test for TRD foreseen at test beam in August 2003
- We would like to have one DAQ power group operational:
2 UDR2s, 2 UPSFEs, 2 UHVG, 1 JINF


TRD FE-electronics: $328 \times 16 = 5248$ channels





Space Qualification Tests

Mechanical Vibration Setup @Aachen



Vibration Exciter

Accelerometers

Displacer

TRD UFEs
&
Symmetric Al. body

Test Series

Sine -Random -Sine
in 3-D orientations


Sine Vibration

(10 ~ 2000 Hz, with const acceleration 0.5 g)

Random Vibration


(Peak vibration level of $0.04 \text{ g}^2/\text{Hz}$ from 80 ~500 Hz, 90s)

$$g_{\text{RMS}} = 6.8 \text{ g}$$




Space Qualification Tests

Mechanical Vibration Mode



Sine Acceleration Mode

Distinct resonance occurs at a frequency close to a natural frequency of $\sim 700\text{Hz}$




Random Acceleration Mode

$$g_{\text{RMS}} = 6.8 \text{ g}$$





Peak vibration level of $0.04 \text{ g}^2/\text{Hz}$ from 80 ~ 500 Hz with test durations of 90 s






Space Qualification Tests





Measurements during vibrations






Space Qualification Tests





Pedestal measurements before / after vibrations






Space Qualification Tests

Noise measurements before / after vibrations





Electromagnetic Interference (EMI) Test




EMI Test @KMW Co. Munchen

According to the
"Space Station Electromagnetic Emission and
Susceptibility Requirements for the
Electromagnetic Compatibility"

SSP30237 paragraphs RS02, RS03
and RE02





Wave : Horizontal / Vertical Polar.
Frequency range : 10 kHz ~ 1 GHz
Electric Field : 5 ~ 100 [V/ m]



Space Qualification Tests


Electromagnetic Emission from one UFE board





Space Qualification Tests

Electromagnetic Interference (EMI) : Susceptibility



Freq. = 10 kHz ~ 200MHz
 $|E|_{\text{rms}} = 5 \text{ [V/m]}$ w. V.P.
Noise_{VP} = 1.782 +- 0.0159[ADC]


200MHz ~ 1GHz, 70 [V/m]
Noise_{VP} = 1.808 +- 0.0279[ADC]
Noise_{HP} = 1.791 +- 0.0333[ADC]

14kHz ~ 20MHz, 50~100[V/m]
Noise_{VP} = 1.82 +- 0.0332[ADC]

Sweeping Freq. = 14 kHz ~ 30MHz
 $|E|_{\text{rms}} = 20 \sim 100 \text{ [V/m]}$ w. V.P.
Noise_{VP} = 1.839 +- 0.0554[ADC]

Sweeping Freq. = 30MHz ~ 1GHz
 $|E|_{\text{rms}} = 20 \sim 100 \text{ [V/m]}$ w. V(H).P.
Noise_{V&H} = 1.804 +- 0.0613[ADC]





Space Qualification Tests

EMI / Mechanical Vibration : Summary

EMI :

Test was conducted according to SSP30237 paragraphs RS02, RS03 and RE02.

Results :

- No damage and no functional performance degradation.
- Shielding of the cables will be improved by use of double shields.
(Cu 95% + aluminized kapton foil braid)
- Octagon-like housing wrapped with MLI.
- Proper termination of cables with MLI should be further worked out.


Mechanical Vibration :

Random test levels were chosen to according to AVT spectrum : $g_{\text{RMS}} = 6.8 \text{ g}$

Results :

- FE electronics system successfully passed the sine / random vibrations.
- No damage and no functional performance degradation.





Space Qualification Tests

EMI / Mechanical Vibration : Summary

Next Plans:

Additional EMI + System Test with following equipment

- Octagon-like housing with 8 TRD-modules
- Prototype of the final MLI blanket
- Bundle of modified cables, shield properly terminated
- 2 UFE boards
- Higher TRD DAQ Electronics
- Gas and HV system

UFE Thermo-Vacuum Test



TRD Production: Summary



- **TRD Module production runs at nominal speed, i.e. 2 modules/day
yield: up to now 100%, 15% of the modules are produced**
- **TRD support structure will be ready in June for module integration
=> CERN in August 2003 for TRD system test**
- **For the TRD FE electronic the space qualification has started
EMI test successful, TRD FE electronic inside specs**

