

National Aeronautics and
Space Administration
Lyndon B. Johnson Space Center
2101 NASA Road 1
Houston, Texas 77058-3696



October 27, 2004

Reply to Attn of: EA-04-035

Mr. Bill Hungerford
AMS Collaboration Representative
12414 Timber Hollow
Houston, TX 77058

Dear Bill:

Regarding the Change Request (CR AMS-02/G-006) that you submitted for potential modification of the NASA-provided Primary Support Stand, I am sorry to say that your CR has been rejected. The AMS Project Office understands your request, but we cannot justify the expected additional cost associated with this CR.

We will review any proposed modification to drawings and structural analysis if you decide to pursue this modification through a qualified vendor. Please keep in mind that this hardware is under construction at JSC, and we are expected to complete the hardware in the spring of 2005.

Cordially,

A handwritten signature in black ink, appearing to read "S. Porter", written over a horizontal line.

Stephen Porter
AMS Project Manager

cc:
EA2/T. Martin
LMSO/C102/P. Nemeth
LMSO/B14/R. Harold
LMSO/C102/C. Tutt
LMSO/C102/M. Fohey
LMSO/C102/D. Cox
CERN/R. Becker