

AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-078

2. Date: 02/19/2009

3. Change Title: Baseline Revision G of the Project Plan for the Alpha Magnetic Spectrometer (JSC 27296)

4. Cost Impact: 0

5. Document(s) Affected: JSC 27296, Project Plan for AMS

6. Weight Impact: 0

7. Schedule Impact: 0

8. Other Impacts: 0

9. Description Of Change:

1. Updated to reflect requested date change of Vacuum Case Closeout Weld
2. Added requirement for the development and fabrication/procurement of a MMOD shield for the TRD Gas Supply System.
3. Added UMA and PVGF cable modifications, UMA stand, and PSS Mid Configuration Piece Parts as deliverables.
4. Deleted the 'EVA-removable' requirement for the ROEU.
5. Minor editorial corrections..

10. Justification:

Changes to the Project Plan are required to change delivery dates for some deliverables to meet the current AMS schedule, add new requirements for a new debris shield and identify existing products as DO deliverables.

11. Action Required (To Implement This Change):

Review and approve.

12. Initiator/Organization: Chris Tutt/ESCG

13. Organization Approval: Chris Tutt

14. Disposition:

- Deferred
- Approved
- Approved With Changes Indicated
- Disapproved

Out of Band - Date changes to match Master Schedule

15. Approval: _____

[Signature]
CCB Chairman/Date