

AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-085

2. Date: 07/29/2009

3. Change Title: Baseline Revision I of the Project Plan for the Alpha Magnetic Spectrometer (JSC 27296)

4. Cost Impact: 0

5. Document(s) Affected: JSC 27296, Project Plan for AMS

6. Weight Impact: 0

7. Schedule Impact: 0

8. Other Impacts: 0

9. Description Of Change:

- 1. Removed TBDs on Shuttle flight document numbers.
- 2. Updated delivery date to reflect new cost phasing plan.
- 3. Minor editorial corrections.

10. Justification:

Changes to the Project Plan are required to change delivery dates for some deliverables to meet the current AMS schedule. Also, added mission numbers to reflect current Flight Assignment Working Group (FAWG) Manifest.

11. Action Required (To Implement This Change):

Review and approve.

12. Initiator/Organization: Chris Tutt/ESCG

13. Organization Approval: Chris Tutt

14. Disposition:

- Deferred
- Approved
- Approved With Changes Indicated
- Disapproved

Approved out of board.

15. Approval: _____

CCB Chairman/Date

7/29/09