

AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-086

2. Date: 09/24/2009

3. Change Title: Baseline Revision J of the Project Plan for the Alpha Magnetic Spectrometer (JSC 27296)

4. Cost Impact: 0

5. Document(s) Affected: JSC 27296, Project Plan for AMS

6. Weight Impact: 0

7. Schedule Impact: 0

8. Other Impacts: 0

9. Description Of Change:

1. Updated delivery dates to reflect new collaboration schedules.

10. Justification:

Changes to the Project Plan are required to change delivery dates for some deliverables to meet the current AMS schedule.

11. Action Required (To Implement This Change):

Review and approve.

12. Initiator/Organization: Chris Tutt/ESCG

13. Organization Approval: Chris Tutt

14. Disposition:

- Deferred
- Approved
- Approved With Changes Indicated
- Disapproved

Out of board

15. Approval: _____

CCB Chairman/Date

9/24/09