



Meeting Minutes, AMS-02 Project Tag-up July 10, 2006

Attendees:

Trent Martin (NASA/JSC/EA), Paul Nemeth (ESCG), Mike Fohey (ESCG), Chris Tutt (ESCG), Tim Urban (ESCG), Leland Hill (ESCG), John Heilig (ESCG), Mike Capell (MIT), John Stanford (NASA/JSC/NT), Bill Hungerford (MIT), Chi-Min Chang (NASA/JSC/OZ), Bruce Sommer (ESCG)

AGENDA:

Open Paper Management Tool

The tag-up was dedicated to the review of the Open Paper Management Tool.

04-051: Complete and Sign PIA – CLOSED – PIA was signed-off today, July 10, 2006.

05-022: Cryosystem Component Testing – SOW from SCL was received, contract should be in place by the end of this week. Work to establish new due date at July TIM.

05-069: Thermal Tubing Support Beam – Preliminary layout (PARASOLID) received by R. Becker from SCL. SCL has STEP file in work today. SCL to provide STEP file to R. Becker and R. Harold this week.

05-080: Pilot Valve Vacuum Vessel – Preliminary layout (PARASOLID) received by R. Becker from SCL. SCL has STEP file in work today. SCL to provide STEP file to R. Becker and R. Harold this week.

05-100: OZ to define requirement for re-entry analysis – Date rolled to 8/15/06 per request from Chi-Min/OZ.

AMS_02-CDR-06: AMS-CDR1-17: Meteoroid/Orbital Debris Shielding – Model in work, date rolled to 8/15/06 to allow for model development.

AMS_02-CDR-09: AMS-CDR-2-15: Missing Documents – Structural Analysis – CLOSED - per e-mail from Ken Bollweg dated 7/7/06.

AMS_02-PDS-CDR-06. 08, and 09-2: PDS – Investigate Contract Status at July TIM.