



## Meeting Minutes, AMS-02 Project Tag-up August 28, 2006

### Attendees:

Trent Martin (NASA/JSC/EA), Paul Nemeth (ESCG), Chris Tutt (ESCG), Tim Urban (ESCG), Leland Hill (ESCG), John Heilig (ESCG), Mike Capell (MIT), John Stanford (NASA/JSC/NT), Bill Hungerford (MIT), Chi-Min Chang (NASA/JSC/OZ), Bruce Sommer (ESCG)

### AGENDA:

#### **Open Paper Management Tool**

The tag-up was dedicated to the review of the Open Paper Management Tool.

05-049: Supercritical Startup – Testing pushed to September. Date rolled to September 15<sup>th</sup>.

05-054: Leak Before Burst Analysis – In-work, Johannes preparing test plan. Test plan required prior to closure with Manha and Ecord.

05-068: Tracker Radiator Integration Jig – Targeting mid September for closure.

05-069: Thermal Tubing Support Beam – Need to press Stephen Harrison on acceptability of intrusion.

AMS\_02-CDR-06: MMOD Shielding – Trent to press Eric Christiansen.

AMS\_02-PDS\_06: Contract still in-work. M. Capell recognizes need; but accepts work-around of using EM for initial testing. Roll date to 10/5.

AMS\_02-PDS\_08: Contract still in-work. M. Capell recognizes need; but accepts work-around of using EM for initial testing. Roll date to 10/5.

AMS\_02-PDS\_09-2: Contract still in-work. M. Capell recognizes need; but accepts work-around of using EM for initial testing. Roll date to 10/5.