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              FORMCHECKBOX 
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              FORMCHECKBOX 
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	9. Evaluation Of Technical Description/Impact/Remarks:

1)  Master Sched Summary - Page 1

1a)  Cryomag STA VC Development:  update to show JSC to SCL in 4/2005-9/2005 timeframe.

1b)  Cryomag FLT VC Development:  update to show JSC to SCL in 4/2005-9/2005 timeframe.

1c)  ACOP - update ACOP to KSC to show 4/2007

1d)  ACOP - update ACOP Launch Window to show 9/2007 to 1/2008

1e)  ACOP - update Checkout Window to show 9/2007 to 1/2008 

2)  Master Sched Summary - Page 2

2a)  Since STA VC shipment not expected until 11/30/04, the PSR should occur sometime in November.  October is too early.

**************************************** See Attached Evaluation Continuation Form. ************************************************



	10. Evaluation Of Nonincorporation:

Non-incorporation of these comments would mean that the AMS MAster Schedule would contain incorrect data and would not be suitable for use as a program management tool.


	11. Change Proposer’s Disposition Of Evaluation:
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Block 9, “Evaluation of Technical Description/Impact/Remarks” continued:

2b)  Update PIA B/L to show 1/30/2005

2c)  Update MIP P/S to show 8/25/04

2d)  Add MIP B/L to show 4/30/05

2e)  Update Crew Training B/L:  Change “B/L” to “Start” and show 12/1/07

2f)  Update Documentation and Dataset Payload Inputs” to more accurately reflect dataset activity

2f1)  Show C&DH Dataset with range 9/24/06 ( 7/24/07

2f2)  Show Drawing Dataset with range 8/7/03 ( 7/24/07

2f3)  Show PPD Dataset with range 5/24/06 ( 6/16/07

2f4)  Show P/L Planning Rqmts Dataset with range 10/1/06 ( 6/16/07

2f5)  Show Training Dataset with range 7/24/06 ( 12/1/06

2f6)  Show KSC Support Rqmts Dataset with range 3/9/07 ( 6/9/07

2f7)  Show KSC tech Rqmts Dataset with range 1/9/07 ( 7/24/07

2f8)  Show Gnd Data Services Dataset with range 9/1/06 ( 12/1/06

(Note that two other datasets are still missing: Payload Ops Dataset and the Manifest and Stowage Dataset.  I’ll pick up those dates on a future AMS Master Schedule update.)

2g)  Within Documentation: OZ Releases:  Add “Software ICD (F)” to show 10/24/07
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