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Meeting Minutes, AMS-02 Configuration Control Board (CCB)
August 29, 2005
Attendees: 
Trent Martin (NASA/JSC), Paul Nemeth (ESCG), Leland Hill (ESCG), John Stanford (NASA/JSC), John Heilig (ESCG), Mike Fohey (ESCG), Tim Urban (ESCG), Bruce Sommer (ESCG), Craig Clark (ESCG), Ross Harold (ESCG), Win Reid (OZ/Boeing), Bob Miley (OZ/USA), Mike Capell (MIT), Bill Hungerford (AMS Collaboration)
Agenda Item 1: CR AMS-02/D-013, Quality Management Plan for the Alpha Magnetic Spectrometer (AMS-02) Experiment (J. Stanford)
M. Fohey presented the small number of comments received to date from CCB members and mandatory evaluators on JSC 63164, Quality Management Plan for the Alpha Magnetic Spectrometer (AMS-02) Experiment.  The few comments that were received were discussed and J. Stanford agreed to incorporate before releasing the document.  The CCB approved the CR and the document will be signed after the updates are incorporated.  
Copies of the evaluations for CR D-13 are included as attachment 1.
Agenda Item 2: Review of OPMT Open Items Report (P. Nemeth)

P. Nemeth conducted a review of the Open Items Report for the Open Paper Management Tool.  One Past Due Action Item was closed.  The current status of the OPMT is as follows:


Total Action Items:

501

Total Action Items Open:
93


Total Action Items Closed:
408

Action Items Past Due:
54

A summary of the past due Action Items is included as Attachment 2
The full OPMT has been updated to reflect all updates and status reports that were provided at this Tag-up.  The updated OPMT can be accessed from the JSC EA AMS-02 Homepage or using this link:


http://ams-02project.jsc.nasa.gov/Documents/OPMT/OPMT20060902.pdf.
Meeting was adjourned at 10:55.

Attachment 1
Evaluations for CR AMS-02/D-013, JSC 63164, Quality Management Plan for the Alpha Magnetic Spectrometer (AMS-02) Experiment
Attachment 2
OPMT List of Action Items Past Due

