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Meeting Minutes, AMS-02 Project Tag-up

November 20, 2006
Attendees: 
Trent Martin (NASA/JSC/EA), Paul Nemeth (ESCG), Mike Fohey (ESCG), Chris Tutt (ESCG), Leland Hill (ESCG), John Heilig (ESCG), Mike Capell (MIT), John Stanford (NASA/JSC/NT),  Bruce Sommer (ESCG), Craig Clark (ESCG), Carl Lauritzen (ESCG) Jim Nugent (SAIC), Marco Molina (CGS), Bill Hungerford (MIT), Alfonso Tarditi (ESCG/EV)
AGENDA:

Discussion

Ross Harold and Bruce Sommer will be leaving the project as of December 1st.  A telecon will be scheduled for 11/21 with Marco Molina and his team to ensure the proper work is passed on to their replacements.  

Questions that were previously directed to Ross should now be directed to Joe Kastelic (281-461-5705) joseph.kastelic@escg.jacobs.com
Questions that were previously directed to Bruce should now be directed to Carl Lauritzen (281-461-5586) carl.lauritzen@escg.jacobs.com
Open Paper Management Tool

The tag-up was dedicated to the review of the Open Paper Management Tool.

05-042: Helium Venting Analysis – Date rolled to April 1, 2007 to better reflect need.  Meeting at ESTEC scheduled for end of April.

05-042: Helium Venting Analysis – Date rolled to May 1, 2007 to correspond with 05-042 delivery one-month earlier.

05-049: Supercritical Startup – Telecon scheduled for 11/21 to get latest status from Johannes.  Elisa Laudi/INFN to track this item to closure.

05-054: Leak Before Burst Analysis – Telecon scheduled for 11/21 to get latest status from Johannes.

05-068: Tracker Radiator Integration Jig – First iteration complete, awaiting updated CAD model.

05-069: Thermal Tubing Support Beam – Marco has not seen comments from SM.  P. Nemeth to pulse R. McMahon.

05-074: CGSE Support at Pad – Meeting at KSC was productive.  Need to determine if KSC documentation plan is sufficient to close this action as standard work.

05-099: Update the Radiators Report to reflect the radiator bolt analysis using NSTS 08307 guidelines – Insert Samples were shipped last week, but not yet received at NASA.  Marco to supply shipment tracking number.

05-101: Vent Pump Issue: Good discussions at KSC meeting.  Final pump selection is in work.  Key issue appears to be pump orientation at this time.

AMS_02-CDR-06: MMOD Shielding – P. Nemeth to pulse R. Harold.

AMS_02-CDR-08: Shear Analysis of Items in Enlarged Holes – B. Sommer and C. Tutt to work with P. Romine for closure.  Not expecting closure letter from B. Ritter.

AMS_02-PDS_CDR-06, -08, -09-2: PDS – PDS Contract Issue.

AMS_02-Thermal_CDR-15: Inconsistent NAS 1351 Bolt Yield Strengths – 

Inserts shipped to NASA last week, Marco to supply tracking number.

AMS_02-Thermal_CDR-17: Insert Test and its applicability to different size of insert – 

Inserts shipped to NASA last week, Marco to supply tracking number.

AMS_02-TTCS_PDR-03: Evaporator Tail needs redesign –B. Sommer to work with Dr. Lo for closure; expected this week. 

AMS_02-TTCS_PDR-03, -06, -07: TTCS – Requires TTCB Stress Report Update.   Telecon scheduled for 11/21 to get latest status from Johannes.

MAG-Review-06: Redundancy of the Warm Helium System – Mike Capell to pulse Stephen, should only require brief report outlining rationale for lack of redundancy.

MAG-Review-08: High Voltage Testing – M. Capell to contact S. Milward.

MAG-Review-10: SFHe feed-through verification – M. Capell believes that STA VC leak check is sufficient to close this item, but will confirm.
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