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Meeting Minutes, AMS-02 Project Tag-up

December 18, 2006
Attendees: 
Trent Martin (NASA/JSC/EA), Paul Nemeth (ESCG), Mike Fohey (ESCG), Chris Tutt (ESCG), Mike Capell (MIT), John Stanford (NASA/JSC/NT), John Cornwell (NASA/JSC/EC2), Tim Urban (ESCG), Leland Hill (ESCG), John Heilig (ESCG), Craig Clark (ESCG), Carl Lauritzen (ESCG), Marco Molina (CGS)
AGENDA:

Discussion

USS/PSS to ship January 16th, expected arrival at CERN January 22nd.  

Crates/Radiator simulator fully assembled and ready to go.  

Open Paper Management Tool

05-099 – Update the Radiators Report to reflect NSTS 08307 guidelines: RITF has completed testing of first set of inserts. Some questions regarding test setup.  Marco has requested more pictures and will clarify.  On-hold pending resolution of test setup.

05-101 – Vent Pump Issue:  Does not appear that Alcatel has a dry-pump that will suffice.  T. Urban to work with S. Harrison to determine other pump options and/or mounting configuration that can be rotated.  

AMS_02-CDR-06 – MMOD Shielding: Will Minter/NASA Intern, is returning in the next few weeks.  D. Lear has the latest model, and all information required; work will continue upon Will’s return.

AMS_02-PDS_CDR-06, 08, and 09-2 – ASI Budget expected to be approved by end of December.  Will know more by the January TIM.

MAG-Review-04, 06, 08, and 09 – M. Capell to get latest status from SM.  
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