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Meeting Minutes, AMS-02 Project Tag-up

February 5, 2006
Attendees: 
Paul Nemeth (ESCG), Mike Fohey (ESCG), Chris Tutt (ESCG), Trent Martin (NASA), Mike Capell (MIT), John Stanford (NASA/JSC/NT), John Cornwell (NASA/JSC/EC2), Tim Urban (ESCG), Leland Hill (ESCG), John Heilig (ESCG), Craig Clark (ESCG), Chimin Chang (NASA/JSC/OZ), Jim Nugent (SAIC/NT), Alfonso Tarditi (ESCG/EV)
AGENDA:

Open Paper Management Tool

05-069 – Thermal Tubing Support Beam: Meeting with MOOG rep went well.  SM is proceeding with MOOG valves.  Awaiting updated model.  Progress expected shortly.

MAG-Review-11 – TRR for Magnet – Action to M. Capell to determine requirements so that SM can implement.  Test plan expected roughly 2-weeks prior to TRR.

New Actions:
05-104 – Thermal Blanket Manufacturing Schedule – Work with M. Shaefbauer to ensure JSC supplied blankets are manufactured prior to releasing the Clean Room to Crew Quarters in July.  Assigned to C. Clark

05-105 – Auto-ignition Safety Hazard – Review CGS LTA thermal analysis to determine if sufficient to close auto-ignition safety hazard.  Assigned to C. Clark

05-106 – Schedule for RICH/ECAL Thermal Blanket Manufacture – Provide schedule for pre-integration work, as the blanket between RICH and ECAL should be installed and not removed again.  Assigned to M. Molina

05-107 – Beta Cloth Material Testing – JSC supplied Beta Cloth is out of cert, so must be tested prior to use.  Need to resolve soon as it affect both 05-104 and 106.  Assigned to C. Clark

05-108 – Add “AMS” label to MMOD Shields – Add AMS in big letter to MMOD shields for PR.   Assigned to J. Kastelic.
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