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Meeting Minutes, AMS-02 Project Tag-up

February 5, 2006
Attendees: 
Paul Nemeth (ESCG), Mike Fohey (ESCG), Chris Tutt (ESCG), Mike Capell (MIT), John Stanford (NASA/JSC/NT), John Cornwell (NASA/JSC/EC2), Tim Urban (ESCG), Leland Hill (ESCG), John Heilig (ESCG), Craig Clark (ESCG), Chimin Chang (NASA/JSC/OZ), Jim Nugent (SAIC/NT), Alfonso Tarditi (ESCG/EV)
AGENDA:

Open Paper Management Tool

05-069 – Thermal Tubing Support Beam: MOOG vs. Valcor issue is moving, a meeting with MOOG rep is scheduled at SM 2/6/07.

05-074 – CGSE Support at Pad: Date rolled to 6/1/07.

05-081 – Charged Magnet during Beam Test: Date rolled to 6/1/07

05-099 – Update the Radiators Report to reflect NSTS 08307 guidelines: RITF testing has been completed.  Action back to CGS.

AMS_02-PDS_CDR-06, 08, 09-2 – PDS: ASI has approved funding, some movement on contract, dates rolled to 3/5/07; pushing to have EM version ready for testing in June.

AMS_02-Thermal_CDR-15, 17: TCS: RITF test has been completed; action back to CGS.

MAG-Review-04 – Thermal Cycling in MATF: SM will provide test plan by 3/23/07.
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