ATTACHMENT ONE

	PRODUCT AND EXPLANATION
	PCE NEED DATE
	AMS PROJECTED DELIVERY

	1. AMS provide a delivery date to Boeing ISS CAD and then coordinate with ISS CAD as to when the CAD model drop from ISS CAD will occur to Shuttle.         (RID – 007)
	ASAP for Shuttle delivery
	

	2. The geometric and thermal models IN TRASYS and SINDA (per NSTS 21522).  An updated list of critical nodes with temperature limits should be provided, along with a test case for comparison.  The temperature limits provided should include operational limits, non-operational limits, and safety limits.  The model documentation should include heater operation timeline.  (RID – 001)
	L-4  MONTHS 
(07-01-2010)
	

	3. Avionics ICD and MIP updates (RID – 013)
	WITHDRAWN
	

	4. AMS-02 representatives should schedule a meeting with the Shuttle E3 Panel as soon as possible to explain H/W changes and impacts to EMI test results.          (RID – 017)
	End-of-May E3 panel meeting
	

	5. Provide confirmation that the following tentative VLA schedule can be supported.  If model delivery cannot be supported, indicate the earliest a VLA math model can be ready. (RID – 006)
	Math Models:  6/7/10    VADAR:  6/17/10       Data Dump:  8/16/10      VAR Charts:  9/20/10      VAR Meeting: 9/30/10
	

	6. Provide all products, analyses, reports, charts normally necessary to do a CIR.  This follow-on review will not be called a (delta) CIR, but will be a compatibility review to ensure that all orbiter and AMS services are compatible from the magnet changes. (RID – 009)
	This review will be held as soon as the AMS project is ready and can provide the necessary technical data – NO LATER THAN Mid-June, 2010
	


	7. An ICD payload walkdown is required prior to canister install at the SSPF (RID – 007)
	2-4 weeks prior to canister install
	

	8. Avionics AMS RID - VS MIP ICD Redlines for requirements updates (RID – 024)
	ASAP
	

	9. Provide confirmation AMS field strengths do not exceed AMS ICD and ISS IDD allowed levels. (RID – 0XX)
	ASAP
	

	10. 
	
	


[image: image1.bmp]
Send completed forms to:  Doni Dotson  �HYPERLINK "mailto:maria.d.dotson@nasa.gov"�maria.d.dotson@nasa.gov�












































Team Member(s): 





Team Member’s Proposed Resolution:


Development of updated data products in work.  Intent is to have initial ICD/MIP comments back to IPT by end of this week.  VLA model development essentially complete and will be provided on schedule.  Thermal and CAD model development still in work, but schedule will be provided to IPT as soon as possible.








Description of Problem:  At this time it not understood when several deliverables and events needed by PCE will be provided by AMS.
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RID Closure Comments:





Date of Closure:





Initiator or Board Closure Concurrence:





Closure Forwarded to Initiator Date:





RID Status:





Action Status:





   Due Date:





      Description :





  Phone:





           Actionee:





        Action #





Disposition Comments: Accepted and closed to payload integration and ICD process





Signature Date:





Disposition Signature:





Dispositioned By:





Disposition: Accepted & Closed





Recommendation:  AMS provide delivery and schedule dates to PCE for deliverables.  See previous page for schedule and product needs.





RID Title:  Payload Cargo Engineering (PCE) Product Schedule needs	
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Mail Code:  USH-700D





Initiator:  Michael Barido		
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Review item Disposition (RID)


 AMS Delta Critical Design Review 








Date of Review:


May 4 – 5, 2010








