



Alpha Magnetic Spectrometer
NASA / DOE

Alpha Magnetic Spectrometer Configuration Control Board (CCB) Agenda

October 13, 2004
2:00 – 4:00 pm
Building 1, Room 920L



National Aeronautics and
Space Administration

2:00 – 2:05	0. Introduction	Steve Porter/NASA-JSC Trent Martin/LMSO
2:05 – 2:35	1. Payload Integration Agreement (PIA) Overview	<u>Bob Miley/OZ</u>
2:35 – 3:05	2. Action Item 04-018: Plan for assuring quality and reliability for the NASA provided Payload Integration Hardware (PIH) and plan for providing insight into the quality and reliability of the AMS Experiment.	<u>Dave Kaplan/NT</u>
3:05 – 3:15	3. Discussion of Change Request - AMS-02/G-006: Modification to Primary Support Stand for Shipping in Mid-Configuration	Bill Hungerford/AMS Ross Harold/LMSO