


AMS CHANGE REQUEST/DIRECTIVE		
1. CR/DIR Number: AMS-02 / D-039		2. Date: 05/15/06
3. Change Title: Project Plan Rev. C		
4. Cost Impact: 0		5. Document(s) Affected: Project Plan for AMS
6. Weight Impact: 0		7. Schedule Impact: 0
8. Other Impacts: N/A		
9. Description Of Change: 1. Updated Project Plan to remove references to Lockheed Martin and insert references to Jacobs Sverdrup. 2. Updated to add document numbers where there were TBDs. 3. Removed ACOP references. 4. Added some Magnet components and SFHe tank hardware to NASA WBS		
10. Justification: 1. LM no longer support contractor. 2. Document numbers for MVP and SDP now available. 3. ACOP will not be part of AMS. 4. NASA is funding some magnet components and SFHe tank now.		
11. Action Required (To Implement This Change): Review and approve.		
12. Initiator/Organization: APO		13. Organization Approval: AMS CCB
14. Disposition: <input type="checkbox"/> Deferred <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Approved With Changes Indicated <input type="checkbox"/> Disapproved		
15. Approval:  5/22/06 CCB Chairman/Date		

AMS CHANGE REQUEST/DIRECTIVE  
EVALUATOR LIST

1. CRN: AMS-02 / D-

2. Page 2 of 2

3. Title: Project Plan Rev. C

Configuration Control Board (CCB) Members

Flight Crew Operations Directorate (CA)

Astronaut Office (CB)

Mission Operations Directorate (DA)

Engineering Directorate (EA)

Crew and Thermal Systems Division (EC)

Structural Engineering Division (ES)

Energy Systems Division (EP)

Avionics Systems Division (EV)

Automation, Robotics, & Simulation Division (ER)

Space Shuttle Program (MA)

Space Shuttle Flight Operations & Integration Office (MO)

International Space Station Program Office (OA)

Vehicle Office (OB)

Program Integration Office (OM)

Mission Integration & Operations Office (OC)

Payloads Office (OZ)

Other NASA Centers

Goddard Space Flight Center (GSFC)

Marshall Space Flight Center (MSFC)

Kennedy Space Center (KSC)

Others