

**AMS CHANGE REQUEST/DIRECTIVE**

1. CR/DIR Number: AMS-02 / D-044

2. Date: 10/10/ 2006

3. Change Title: Baseline WI NT-AMS-001, AMS-02 Assembly & Integration Product Verification

4. Cost Impact: None

5. Document(s) Affected: JSC 27296, Project Management Plan for the AMS

6. Weight Impact: None

7. Schedule Impact: None

8. Other Impacts: N/A

9. Description Of Change:

Baseline WI NT-AMS-001, AMS-02 Assembly & Integration Product Verification

10. Justification:

WI NT-AMS-001, AMS-02 Assembly & Integration Product Verification establishes procedures for JSC personnel in implementing and managing product verification functions for the assembly, testing and integration of the Alpha Magnetic Spectrometer – 02 (AMS-02) Payload in AMS Collaborators facilities.

11. Action Required (To Implement This Change):

Review and approve.

12. Initiator/Organization: John Stanford/NT

13. Organization Approval: AMS CCB

14. Disposition:

- Deferred
- Approved
- Approved With Changes Indicated
- Disapproved

15. Approval: \_\_\_\_\_

CCB Chairman/Date

*[Signature]*  
11/28/06

**AMS CHANGE REQUEST/DIRECTIVE  
EVALUATOR LIST**

1. CRN: AMS-02 / D-044

2. Page 2 of 2

3. Title: Baseline WI NT-AMS-001, AMS-02 Assembly & Integration Product Verification

Configuration Control Board (CCB) Members

Flight Crew Operations Directorate (CA)

Astronaut Office (CB)

Mission Operations Directorate (DA)

Engineering Directorate (EA)

Crew and Thermal Systems Division (EC)

Structural Engineering Division (ES)

Energy Systems Division (EP)

Avionics Systems Division (EV)

Automation, Robotics, & Simulation Division (ER)

Space Shuttle Program (MA)

Space Shuttle Flight Operations & Integration Office (MO)

International Space Station Program Office (OA)

Vehicle Office (OB)

Program Integration Office (OM)

Mission Integration & Operations Office (OC)

Payloads Office (OZ)

Other NASA Centers

Goddard Space Flight Center (GSFC)

Marshall Space Flight Center (MSFC)

Kennedy Space Center (KSC)

Others