

AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-081

2. Date: 02/03/2009

3. Change Title: JSC-63123, AMS-02 Assembly & Testing Integration Plan - Rev A

4. Cost Impact: None

5. Document(s) Affected: JSC 27296, Project Management Plan for the AMS

6. Weight Impact: None

7. Schedule Impact: None

8. Other Impacts: N/A

9. Description Of Change:

Baseline JSC-63123, AMS-02 Assembly & Testing Integration Plan - Rev A

10. Justification:

Plan was revised to add AMS Collaboration documentation requirements for ground operations at CERN and ESTEC, and to incorporate the AMS Task Sheet (ATS) Instructions as Appendix B.

11. Action Required (To Implement This Change):

Review and approve.

12. Initiator/Organization: Marco Molina/CGS

13. Organization Approval: AMS CCB

14. Disposition:

- Deferred
- Approved
- Approved With Changes Indicated
- Disapproved

Approved out of board because document updates only reflect current process.

15. Approval: _____

[Signature]
CCB Chairman/Date

2/4/09

**AMS CHANGE REQUEST/DIRECTIVE
EVALUATOR LIST**

1. CRN: AMS-02 / D-081

2. Page 2 of 2

3. Title: JSC-63123, AMS-02 Assembly & Testing Integration Plan - Rev A

Configuration Control Board (CCB) Members

Flight Crew Operations Directorate (CA)

Astronaut Office (CB)

Mission Operations Directorate (DA)

Engineering Directorate (EA)

Crew and Thermal Systems Division (EC)

Structural Engineering Division (ES)

Energy Systems Division (EP)

Avionics Systems Division (EV)

Automation, Robotics, & Simulation Division (ER)

Space Shuttle Program (MA)

Space Shuttle Flight Operations & Integration Office (MO)

International Space Station Program Office (OA)

Vehicle Office (OB)

Program Integration Office (OM)

Mission Integration & Operations Office (OC)

Payloads Office (OZ)

Other NASA Centers

Goddard Space Flight Center (GSFC)

Marshall Space Flight Center (MSFC)

Kennedy Space Center (KSC)

Others