



## Meeting Minutes, AMS-02 Project Tag-up December 4, 2006

### **Attendees:**

Trent Martin (NASA/JSC/EA), Paul Nemeth (ESCG), Mike Fohey (ESCG), Chris Tutt (ESCG), Mike Capell (MIT), John Stanford (NASA/JSC/NT), Jim Nugent (SAIC), Alfonso Tarditi (ESCG/EV), John Cornwell (NASA/JSC/EC2), Tim Urban (ESCG), Art Nelson (ESCG), Jack Keifenheim (NASA/KSC), Richard McMahon (SM)

### **AGENDA:**

#### **Discussion**

Dana Lear has accepted a job with NASA working with MMOD. Need to coordinate closely to see who will actually perform MMOD shield design work.

#### **Open Paper Management Tool**

The remainder of the tag-up was dedicated to the review of the Open Paper Management Tool (OPMT).

AMS\_02-TTCS\_PDR-03: Evaporator Tail needs redesign – CLOSED – per e-mail between B. Sommer and Dr. Lo dated 11/30/06.

AMS\_02-TTCS\_PDR-06: TTCS – Requires TTCB Stress Report Update – CLOSED – per e-mail between B. Sommer and Dr. Lo dated 11/30/06.