



Meeting Minutes, AMS-02 Project Tag-up May 15, 2006

Attendees:

Trent Martin (NASA/JSC), Paul Nemeth (ESCG), Chris Tutt (ESCG), Mike Fohey (ESCG), Tim Urban (ESCG), Leland Hill (ESCG), John Heilig (ESCG), Jim Nugent (SAIC), Mike Capell (MIT), Art Nelson (ESCG)

AGENDA:

Open Paper Management Tool

The Tag-up was dedicated to the review of the Open Paper Management Tool.

04-051: Complete and Sign PIA – ER has approved wording (last hurdle); expect signatures within 2 weeks.

05-022: Cryosystem Component Testing – Awaiting SOW from SCL.

05-042: Helium Venting Hazard Analysis – Necessary information received from SCL. In-work.

05-044: Burst Disk Vent Valves – Mike Capell to pulse Stephen Harrison.

05-069: Thermal Tubing Support Beam – Mike Capell to pulse Robert Becker and Stephen Harrison.

05-096: Removal of Nominal Landing Requirements – Safety Data Package will not require update. Structural Verification Plan (SVP) will be updated by B. Sommer to consider fatigue requirements; and released for review by the end of August. Date rolled to 8/29/06.

AMS_02-CDR-08: Shear Analysis of Items in Enlarged Holes – Stress analysis complete, report in work; work with initiator to close when report complete.

Next Tag-up is Monday, June 26th.

CCB to baseline Revision B of the AMS-02 Configuration Management Plan is Monday, June 19th.

