AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-050 2. Date: 03/12/2007

3 Chcnge Title: Phase |l Flight Safety Hazard Report Baseline - AMS-02-F04 (03/19/2007)

1 5f>sk moact 5. Document(s) Affected: JSC 49978, ""Phase Il Flight Safety Data Package for
S pact . - the Alpha Magnetic Spectrometer — 02 (AMS-02)"
6. Weight Impact: 7. Schedule Impact: 8. Other Impacts:

9 Description Of Change:
Baseline Hazard Report {HR) AMS-02-F04 has been modified to include updates to the representation of the design of the TRD Gas
system, updated schematics of TRD, Cryosystem, and TTCS, verification closure and minor editoriat changes.

10. Justfication;

H: AMS-02-F04, "Overpressurization of the Payload Bay” provides a complete description of the AMS-02 Payload hazard assocaited
.| with damage to the Orbiter payload bay doors and bulkhead . This HR is a part of a detailed safety analysis of the AMS-02 payload
and ali its detectors and subsystems that is presented in the complete JSC 49978. The HR documents that the payload meets the
reguirements of the current version of NSTS 1700.7 and NSTS 1700.7 1SS Addendum, para. 301; and is required to be submitted as
nertof the SDP (JSC 49978) to the PSRP 45 days prior to the Phase Il Flight Safety Review. This HR must be signed and approved

by the AMS-02 Project Manager prior to submittal for PSRP Review.

1. Action Required {To Implement This Change):
AIMS-02 CCB Approval and AMS-02 Project Manager must sign hazard report prior to submittal to PSRP prior to Aprit 05, 2007

12. Initiator/Organization: Leland HIlllESCG 13. Organization Approval: EA

14, Disposition:
[] Deferred

P Approved
[ Approved With Changes Indicated

[L]1 Disapproved

'b_ Approval : // // f/ .3/ é/d 7

£CB Chairman/Date
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Engineering Directorate (EA)
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i1 Space Shuttle Program (MA)
[ 1 Space Shuttle Flight Operations & Integration Office (MO)

International Space Station Program Office (OA)

L] Vehicle Office (OB) ] Program Integration Office (OM)
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Other NASA Centers
[_1 Goddard Space Flight Center (SSFC) [_] Marshall Space Flight Center (MSFC)

[_] Kennedy Space Center (KSC)
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