AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-052 2. Date: 03/19/2007

3. Change Titfe: Phase Il Flight Safety Hazard Report Baseline - AMS-02-F06 (03/19/2007)

5. Document(s) Affected: JSC 49978, "Phase |l Flight Safety Data Package for

4 Costlmpact: __ the Alpha Magnetic Spectrometer — 02 (AMS-02)"

6. Weight Impact: 7. Schedule Impact: 8. Other Impacts:

P—

9. Description Of Change:
Baseline Hazard Report (HR) AMS-02-F06 has been modified to reflect the latest analysis of gas venting from the TRD Structure,
clarification of magnet charging controls while on the SSRMS, Updated schematics of pressure systems and vents have been
provided along with minor editorial changes.

10. Justification:

HR AMS-02-F06, "Excessive Thrust/Overtuming Moments" provides a complete description of the AMS-02 Payload hazard
assocaited with generation of loads onto vehicles or robotics. This HR is a part of a detailed safety analysis of the AMS-02 payload
and afl its detectors and subsystems that is presented in the complete JSC 49978. The HR documents that the payload meets the
requirements. of the current version of NSTS 1700.7 and NSTS 1700.7 1SS Addendum, para. 301; and is required to be submitted as
sert of the SDP (JSC 49978) to the PSRP 45 days prior to the Phase [l Flight Safety Review. This HR must be signed and approved
by the AMS-02 Project Manager prior fo submittal for PSRP Review.

| 11. Action Required (To Implement This Change):
AS-02 CCB Approval and AMS-02 Project Manager must sign hazard report prior to submittal to PSRP prior to April 05, 2007

1. Initiator/Crganization: Leland HIlFESCG 13. Organization Approval: EA

4. Disposition:
[ ] Deferred
" Approved
[] Approved With Changes Indicated
[] Disapproved
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FORM AMS 001-1 08/10/2004



1 Others

AMS CHANGE REQUEST/DIRECTIVE
EVALUATOR LIST

.+ CRNDAMS-02 /D-052 2.Page 2 of 2

3. Title: Phase I} Flight Safety Hazard Report Baseline - AMS-02-F06 {03/19/2007)
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