AMS CHANGE REQUEST/DIRECTIVE

. 1. CR/IDIR Number; AMS-02 / D-054 2. Date: 03/19/2007
i .

3. Change Title: Phase 1l Flight Safety Hazard Report Baseline - AMS-02-F08 (03/19/2007)

4 Cosk impact: 5. Document(s) Affected: JSC 49978, 'Phase |l Flight Safety Data Package for n
pact the Alpha Magnetic Spectrometer - 02 (AMS-02)"
3. Weight Impact: 7. Schedule Impact: 8. Other Impacts:

9. Dascription Of Change;
! Busetine Hazard Report (HR) AMS-02-F08 has been modlfled updated TRD high voltage values along with currents, updated high
|y ltage table and minor editorial changes.

10, Justification:

1 HR AMS-02-F08, "Electric Shock/Discharge” provides a complete description of the AMS-02 Payload hazard assocaited with
viectrical shock and discharge. This HR is a part of a detailed safety analysis of the AMS-02 payload and all its detectors and
subsystems that is presented in the complete JSC 49978. The HR documents that the payload meets the requirements of the current
version of NSTS 1700.7 and NSTS 1700.7 ISS Addendum, para. 301; and is required to be submitted as part of the SDP {JSC
49978) to the PSRP 45 days prior to the Phase || Flight Safety Review. This HR must be signed and approved by the AMS 02
Project Manager prior to submittal for PSRP Review.

11, Action Required {To Implement This Change);
AiNS-02 CCB Approval and AMS-02 Project Manager must sign hazard report prior to submittal to PSRP prior to April 05, 2007

1Z. Initiator/Organization: Leland Hil/ESCG 13. Organization Approval: EA

e Disposition;
'] Deferred

AT Approved
[ ] Approved With Changes Indicated

[ ] Disapproved

15. Approval: 4/// %’/ L)D// Cij/uﬁ’ Z

“e?B Chairman/Date
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¢ 7. CRN: AMS-02 / D-054 2. Page 2 of 2

' | 3. Title: Phase Il Flight Safety Hazard Report Basefine - AMS-02-F08 {03/19/2007)

; >4 Configuration Control Board (CCB) Members

Flight Crew Operations Directorate (CA)
[_] Astronaut Office (CB)

|} Mission Cperations Directorate (DA)

| Ergineering Directorate (EA)

[ ] Crew and Thermal Systems Division {EC) [ Structural Engineering Division (ES)
[ ] Energy Systems Division (EP) ] Avionics Systems Division {EV)

[] Automation, Robotics, & Simulation Division (ER)

i1 Space Shuttle Program (MA)
| "] Space Shuttle Flight Operations & Integration Office (MO)

' International Space Station Program Office {OA)

(] Vehicle Office (OB) { | Program Integration Office (OM)
D_ Mission Integration & Operations Office (OC) Payloads Office (OZ)
Other NASA Centers
[_] Goddard Space Flight Center (GSFC) (] Marshall Space Flight Center (MSFC)

| Kennedy Space Center (KSC)

' Others

Mike Capell, MIT Stephen Harrison, SCL

D Marco Molina, CGS Wolfgang Wallraff, RWTH Aachen

X Klaus Liibelsmeyer, RWTH Aachen Paolo Trampus, CARSO

[] Roberto Battiston, INFN Perugia Thorsten Siedenburg, RWTH Aachen

[X Giuliano Laurenti, INFN Bologna Y. T. Ting, CSIST

Franco Cervelli, INFN Pisa X Guillermo Mufioz, CRISA

] Jean-Pierre Vialle, LAPP D4 Agnieszka Jacholkowska, GAM, IN2P3
< Joe Burger, MIT Johannes Van Es, NLR
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