AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-057 2. Date: 03/19/2007

3. Change Title: Phase Il Flight Safety Hazard Report Baseline - AMS-02-F11 (03/19/2007)

4 Eosk Impact: 5. Document(s) Affected: JSC 49978, "Phase |l Flight Safety Data Package for
o pact . the Alpha Magnetic Spectrometer — 02 {AMS-02)"

5. Weight Impact:; 7. Schedule Impact: ' 8. Other Impacts:

1. Description Of Change;

taseline Hazard Report (HR) AMS-02-F11 has been modified to add a control to address the stiffiness that the PAS provides to the
AMS-02, Changed references to the EXPRESS Carrier (adjacent payload ) to Unpressurized Logistics Carrier, updated graphics of
ROEU Folding Bracket, added mention of tethers on Avibank Pip pins, updated MAGIK analysis of interference with adjacent payload
and minor editorial changes.

10. Justification:

HR AMS-02-F11, "Mechanism Failure” provides a complete description of the AMS-02 Payload hazard assocaited with mechanisms.
This HR is a part of a detailed safety analysis of the AMS-02 payload and all its detectors and subsystems that is presented in the
complete JSC 49878, The HR documents that the payload meets the requirements of the current version of NSTS 1700.7 and NSTS
1700.7 1S5S Addendum, para. 301; and is required to be submitted as part of the SDP (JSC 49978) to the PSRP 45 days prior to the
Shase !l Flight Safety Review. This HR must be signed and approved by the AMS-02 Project Manager prior to submittal for PSRP
Review,

. Action Required (To Implement This Change).
£ Mg 02 CCB Approval and AMS-02 Project Manager must sign hazard report prior to submittal to PSRP prior to April 05, 2007

12, InitiatorfOrganization: Leland HIVESCG 13. Organization Approval: EA

14. Dis position:
[ ] Deferred

P Approved
[ ] Approved With Changes Indicated

[ 1 Disapproved

_1 . Approval: /// ,/% e g ﬁé ~

CCRB Chairman/Date
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