AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-064 2. Date: 03/19/2007

Change Title: Phase I Flight Safety Hazard Report Baseline - AMS-02-F18 (03/19/2007)

_4 Cosf Impact 5. Document(s) Affected: JSC 49978, ""Phase |l Flight Safety Data Package for
7 P the Alpha Magnetic Spectrometer — 02 (AMS-02)"
6. Weight Impact: _ 7. Schedule Impact; 8. Other Impacts:

3. Dascription Of Change:
Bascline Hazard Report (HR) AMS-02-F18 has been modified to add additional clarify to control by referencing the robotic clearance
z¢nes and a verification closure by way of MAGIK analysis. Minor editorial changes.

14, Justification:

. =R AMS-02-F18, "Rapid Safing/Payload Reconfiguration" provides a complete description of the AMS-02 Payload hazard assocaited
with the need to assure the AMS-02 is safe for emergency operations . This HR is a part of a detailed safety analysis of the AMS-02
payload and all its detectors and subsystems that is presented in the complete JSC 49978. The HR documents that the payload
meets the requirements of the current version of NSTS 1700.7 and NSTS 1700.7 1SS Addendum, para. 301; and is required to be
submitted as part of the SDP (JSC 49978) to the PSRP 45 days prior to the Phase Il Flight Safety Review. This HR must be signed
and approved by the AMS-02 Project Manager prior to submittal for PSRP Review.

| 11, Action Required (To Implement This Change):
AMS-02 CCB Approval and AMS-02 Project Manager must sign hazard report prior to submittal to PSRP prior to April 05, 2007

12, Initiator/Crganization: Leland HIlESCG 13. Organization Approval: EA

|14 Dispositon;
[ | Deferred

/% Approved
Approved With Changes Indicated
L | Disapproved

15. Approval: /f/ W ?’/@%;L

C Chairman/Date
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| 3. Title: Phase Il Flight Safety Hazard Report Baseline - AMS-02-F 18 (03/19/2007)
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