- AM S 2 - Electromagnetic Calorimeter

TABLE OF ITEMS - “Instrumentation”

I TEM Material Surface treatment Number | Weight (g) Progress state
PMT Support Black Polycarbonate- | njected No 324 4750 350 delivered for Engineering Model
Light guides PMMA - Injected No 1296 2500 First 500 pieces delivered
Reflecting foils “Aluminized” foil No 1296 Negligible Delivered (0.6x12 m*)
M agnetic shielding “Soft Iron” “Black” Nickel plating (Chemical deposition) 324 22200 All pieces ordered (waiting for plating)
PMT PMT No 324 7776 Delivered
Dividers+ EFE Epoxy and glass fibers Potting + coating ( ) 324 3888 Prototyping (nb 60)
ElectronicsPOTTING DC 93 500 No 324 3155 1 kit (4509) delivered for tests
Optical coupling DC 93-500 No 648 400 200 pieces delivered
End cap + Front seals THERM-A-GAP T274 No 324 1300 700 delivered for the last SQT
End cap + connector plate 7075-7175 T 7351 plate Anodized 324 5180 350 pieces delivered
Back panels— 2 types 7075-7175T 7351 plate Anodized 4 6000 Modified for radiator integration
PMT tube clamping system 7075-7175 T 7351 plate Anodized 76 500 Fabrication plans OK
EIB frame 7075-7175 T 7351 plate Anodized 20 2400 Fabrication plans OK
EIB electronics card Epoxy and glass fibers Coating - 20 1300 Fabrication plans OK
Arch 7075-7175 T 7351 plate Anodized 8 350 Fabrication plans OK
M 2.5-M 3-M 4 Screws Stainless steel 1SO No 1380 1650 INOX screws delivered
EFE connector Space Qualified No 324 4860 No yet ordered
HV-LV Cables+ Connect. Space Qualified No - 10000 No yet ordered
Radiator 7075-7175 T 7351 fail White painting (see Carlo Gavazzi Spa) 8 7000* No yet ordered
TOTAL WEIGHT 78200
Light
* Not included in ECAL budget Front seal guide
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