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Send completed forms to:  Doni Dotson  �HYPERLINK "mailto:maria.d.dotson@nasa.gov"�maria.d.dotson@nasa.gov�








Team Member(s):


Joe Kastelic 281-461-5705�Carl Lauritzen  281-461-5586�Tim Urban  281-461-5702








Team Member’s Proposed Resolution:


Drawing and CAD data being collected from collaboration sources and new model will be submitted as soon as possible.  Preliminary mass property estimates will be provided on schedule listed above and will be updated as necessary through IPT as design matures.  Figures will be reviewed to determine what changes are required, if any.





Description of Problem:  Due to the change from the cryogenic magnet to the permanent magnet, the AMS-02 mechanical and electrical drawings, weight and mass properties, payload configuration figures, functional flow diagram figure, and schematic diagram figure needs to be updated.
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Initiator or Board Closure Concurrence:





Closure Forwarded to Initiator Date:
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        Action #





Disposition Comments: Accepted and closed to Annex 1 process





Signature Date:





Disposition Signature:





Dispositioned By:





Disposition: Accepted & Closed





Recommendation: AMS-02 team to provide updated mechanical and electrical drawings, weight and mass properties, payload configuration figures, functional flow diagram figure, and schematic diagram figure.


The update needs to be approved by L-4 months.  Need  an AMS-02 submittal by 6/10/10 for an Annex 1 CR approval on 7/1/10.  Also need the mechanical and electrical drawings and the electrical figures on 6/10/10 as well.





RID Title:  ISS-ULF6 MIP Annex 1 NSTS 21507-A01
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